
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNQ922 Pay Period:  11/1/2016Contract: Estimate Number: 0005 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Davis H. Elliot Construction Company, Inc.Contractor:

Contractor's
Address:

673 Blue Sky Parkway
Lexington,  KY   40509

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/06/2016

07/05/2016

%

$0.00

371.0

188.0

188.0

50.67

%Percent Complete($):

%Percent Behind:

CUMBERLAND

---

Date Notice to Proceed: 05/27/2016

06/01/2017

$4,369,172.00

$4,369,172.00

$2,499,252.44 $252,801.87$2,246,450.57

$0.00

$-3,569.00Test Report Payment Adjustments:

$2,495,683.44 $2,244,450.57 251,232.87

$2,499,252.44 $252,801.87$2,246,450.57

$0.00 $0.00

$-2,000.00 $-1,569.00

$0.00 $0.00

The utility relocation on S.R. 101 (Peavine Road)

57.02

20161130

Project(s): 18038-3241-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-101(21)100.00 0000251,232.8718038-3241-14 00The utility relocation on S.R. 101 from Firetower Road to ea

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18038-3241-14 0900 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $96,907.00

0.000

0.700

$0.00

$67,834.90

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

18038-3241-14 0900 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

18038-3241-14 0900 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $655,598.50

0.000

0.900

$0.00

$590,038.65

201-01 CLEARING AND GRUBBING

18038-3241-14 0900 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $139.00

43.330

146.080

$6,022.87

$20,305.12

203-01.79 EXCAVATION/BACKFILL

18038-3241-14 0900 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $707.00

76.000

76.000

$53,732.00

$53,732.00

203-40.02 ROCK ANCHORS (DESCRIPTION)/
(SEE PLANS)

18038-3241-14 0900 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,750.000 $8.00

486.000

16,763.000

$3,888.00

$134,104.00

209-03.22 FILTER SOCK (18 INCH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14672.00 6,532.006,532.00 0.000.0018038-3241-14 0900 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $4.00

0.000

6,532.000

$0.00

$26,128.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

18038-3241-14 0900 0070 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

962.000 $3.00

0.000

135.000

$0.00

$405.00

209-09.01 SANDBAGS

18038-3241-14 0900 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,375.000 $2.50

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

18038-3241-14 0900 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,550.000 $82.00

0.000

1,660.870

$0.00

$136,191.34

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

18038-3241-14 0900 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $89.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

18038-3241-14 0900 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

707-08.02 GATE (DESCRIPTION)/(20 METAL
LITTLE GATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100900

-2,000.00-1.000

0.000.000

18038-3241-14 0900 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,450.000 $2.00

0.000

8,929.000

$0.00

$17,858.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12698.56 3,735.433,735.43 0.000.0018038-3241-14 0900 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $148.00

0.000

3,735.430

$0.00

$552,843.64

709-05.05 MACHINED RIP-RAP (CLASS A-3)

18038-3241-14 0900 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.090

0.510

$9,000.00

$51,000.00

712-01 TRAFFIC CONTROL

18038-3241-14 0900 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $368,596.00

0.000

0.592

$0.00

$218,208.83

717-01 MOBILIZATION

18038-3241-14 0900 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $3.00

0.000

7,247.980

$0.00

$21,743.94

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

18038-3241-14 0900 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,900.00

0.000

0.000

$0.00

$0.00

790-10.05 POLE 75FT CLASS H2 METAL

18038-3241-14 0900 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,900.00

0.000

0.000

$0.00

$0.00

790-10.07 POLE 75FT CLASS H4 METAL

18038-3241-14 0900 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,300.00

2.000

5.000

$10,600.00

$26,500.00

790-11.05 POLE 80FT CLASS H2 METAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0018038-3241-14 0900 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,300.00

2.000

2.000

$10,600.00

$10,600.00

790-11.06 POLE 80FT CLASS H3 METAL

18038-3241-14 0900 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,700.00

0.000

5.000

$0.00

$28,500.00

790-12.05 POLE 85FT CLASS H2 METAL

18038-3241-14 0900 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,700.00

0.000

1.000

$0.00

$5,700.00

790-12.07 POLE 85FT CLASS H4 METAL

18038-3241-14 0900 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,100.00

0.000

2.000

$0.00

$12,200.00

790-13.05 POLE 90FT CLASS H2 METAL

18038-3241-14 0900 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $6,100.00

5.000

9.000

$30,500.00

$54,900.00

790-13.06 POLE 90FT CLASS H3 METAL

18038-3241-14 0900 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,500.00

1.000

1.000

$6,500.00

$6,500.00

790-14.06 POLE 95FT CLASS H3 METAL

18038-3241-14 0900 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,500.00

0.000

2.000

$0.00

$13,000.00

790-14.07 POLE 95FT CLASS H4 METAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0018038-3241-14 0900 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,900.00

1.000

1.000

$6,900.00

$6,900.00

790-15.01 POLE 100FT CLASS H4 METAL

18038-3241-14 0900 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,300.00

0.000

1.000

$0.00

$7,300.00

790-16.01 POLE 105FT CLASS H4 METAL

18038-3241-14 0900 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,700.00

0.000

1.000

$0.00

$7,700.00

790-17.01 POLE 110FT CLASS H4 METAL

18038-3241-14 0900 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,700.00

1.000

3.000

$7,700.00

$23,100.00

790-17.02 POLE 110FT CLASS H5 METAL

18038-3241-14 0900 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,100.00

0.000

0.000

$0.00

$0.00

790-18.01 POLE 115FT CLASS H4 METAL

18038-3241-14 0900 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,700.00

0.000

0.000

$0.00

$0.00

790-20.01 POLE(DESCRIPTION)/(H1-85)

18038-3241-14 0900 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,500.00

0.000

3.000

$0.00

$19,500.00

790-20.02 POLE(DESCRIPTION)/(H1-95)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 3.003.00 0.000.0018038-3241-14 0900 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,900.00

0.000

3.000

$0.00

$20,700.00

790-20.03 POLE(DESCRIPTION)/(H2-100)

18038-3241-14 0900 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,300.00

0.000

1.000

$0.00

$7,300.00

790-20.04 POLE(DESCRIPTION)/(H2-105)

18038-3241-14 0900 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,700.00

1.000

1.000

$7,700.00

$7,700.00

790-20.05 POLE(DESCRIPTION)/(H2-110)

18038-3241-14 0900 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,900.00

0.000

0.000

$0.00

$0.00

790-20.06 POLE(DESCRIPTION)/(H3-100)

18038-3241-14 0900 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,700.00

0.000

1.000

$0.00

$7,700.00

790-20.07 POLE(DESCRIPTION)/(H3-110)

18038-3241-14 0900 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,700.00

2.000

8.000

$11,400.00

$45,600.00

790-20.08 POLE(DESCRIPTION)/(H2-85)

18038-3241-14 0900 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,243.000 $5.00

0.000

0.000

$0.00

$0.00

790-40.24 OH COND 795 26/7 ACSR DRAKE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18038-3241-14 0900 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,748.000 $3.00

0.000

0.000

$0.00

$0.00

790-40.76 OH STATIC COND _____ _____
___________/(SEE PLANS)

18038-3241-14 0900 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $329.00

50.000

50.000

$16,450.00

$16,450.00

790-68.01 POLE GROUND ROD TYPE

18038-3241-14 0900 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $5,000.00

13.000

38.000

$65,000.00

$190,000.00

790-71.66 TANGENT W/ UPSWEPT ARMS
161KV MAX

18038-3241-14 0900 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,600.00

0.000

2.000

$0.00

$7,200.00

790-71.68 HORIZ POST SM ANG 161KV MAX

18038-3241-14 0900 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $6,000.00

0.000

5.000

$0.00

$30,000.00

790-71.69 VERTICAL DDE 161KV MAX

18038-3241-14 0900 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

1.000

2.000

$4,200.00

$8,400.00

790-71.70 INTERMEDIATE ANGLE SINGLE
POLE 161KV ASSEMBLY

18038-3241-14 0900 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,700.00

0.000

1.000

$0.00

$3,700.00

790-71.71 LARGE ANGLE SINGLE POLE
161KV ASSEMBLY

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18038-3241-14 0900 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $550.00

0.000

0.000

$0.00

$0.00

790-72.15 MEDIUM DUTY GUYING TEE

18038-3241-14 0900 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95,476.000 $2.00

0.000

0.000

$0.00

$0.00

790-98.01 REMOVE WIRE

18038-3241-14 0900 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $3,900.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

18038-3241-14 0900 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $950.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

18038-3241-14 0900 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $200.00

0.000

0.000

$0.00

$0.00

793-02.90 GUY WIRE (DESCRIPTION)/(SEE
PLANS)

18038-3241-14 0900 0530 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $31.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

18038-3241-14 0900 0540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $20.00

130.450

1,985.450

$2,609.00

$39,709.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400900

-1,569.00-78.450

-1,569.00-78.450
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18038-3241-14 0900 0550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $78.00

0.000

0.000

$0.00

$0.00

801-01.16 BONDED FIBER MATRIX
HYDROMULCH (W/PERMANENT
SEED)

18038-3241-14 0900 9000 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.95

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

18038-3241-14 0900 9001 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.60

0.000

0.000

$0.00

$0.00

801-06 MULCH

18038-3241-14 0900 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

0.000

0.000

$0.00

$0.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)

18038-3241-14 0900 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

0.000

0.000

$0.00

$0.00

802-13.57 ILEX OPACA (AMERICAN HOLLY
SDLNG BARE ROOT)

V47 - TSMR *END OF REPORT*
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